
Georgia Date:

User: C0005916 Department of Transportation Page 1 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Contract Location: Time Allowed:

7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 (FRIEND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/24/2012

08/07/2012

08/22/2012

10/09/2012

01/31/2017

00/00/0000

1624 Days

01/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

1624 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$44,235,450.16

$38,446,332.61

$4,379,576.43

90.10%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162430-.01000 $44,235,450.16 $38,446,332.61 $4,379,576.43 90.10% $314.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: C0005916 Department of Transportation Page 2 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

 

STP00-2984-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $31,884,698.46 $31,884,446.86 $251.60

Non-Participating $7,971,175.27 $7,971,112.37 $62.90

Total Earnings $39,855,873.73 $39,855,559.23 $314.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $39,855,873.73 $39,855,559.23 $314.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $95,000.00 $95,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($95,000.00)

Total: $39,855,873.73 $39,855,559.23

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $314.50

$0.00($95,000.00)



Georgia Date:

User: C0005916 Department of Transportation Page 3 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  308,500.000 347,694.102

 15.000 .000

 

 

347,694.102 $.00 $5,215,411.53

0010 318-3000     AGGR SURF CRS TN  2,100.000 17,420.620

 15.500 .000

 

 

17,420.620 $.00 $270,019.61

0011 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 193.280

TL & H LIME 54.570 .000

Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l

                                                            

193.280 $.00 $10,547.29

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 2,831.470

 75.560 .000

 

 

2,831.470 $.00 $213,945.87

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  127,501.000 133,195.355

TL & H LIME 55.320 .000

 

 

133,195.355 $.00 $7,368,367.04

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  45,087.000 46,595.350

L & H LIME 56.550 .000

 

 

46,595.350 $.00 $2,634,967.04

0031 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 6,784.310

L & H LIME 55.800 .000

Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l

                                                            

6,784.310 $.00 $378,564.50

0035 413-1000     BITUM TACK COAT GL  52,912.000 80,619.000

 3.060 .000

 

 

80,619.000 $.00 $246,694.14

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,000.000 42,704.473

 4.200 .000

 

 

42,704.473 $.00 $179,358.79



Georgia Date:

User: C0005916 Department of Transportation Page 4 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0045 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  4,763.000 6,404.478

 28.500 .000

 

 

6,404.478 $.00 $182,527.62

0055 441-4030     CONC VALLEY GUTTER, 8 IN SY  3,520.000 4,251.771

 32.750 .000

 

 

4,251.771 $.00 $139,245.50

Category Amount: $0.00 $16,839,648.93

Category Number: 0020 ROADWAY

0080 441-0104     CONC SIDEWALK, 4 IN SY  92,874.000 93,148.515

 17.000 .000

 

 

93,148.515 $.00 $1,583,524.76

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  83,778.000 87,161.480

 9.950 .000

 

 

87,161.480 $.00 $867,256.73

0115 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  421.000 439.000

 30.250 .000

 

 

439.000 $.00 $13,279.75

0130 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  21.000 30.150

 348.000 .000

 

 

30.150 $.00 $10,492.20

0140 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  150.000 227.700

 616.000 .000

 

 

227.700 $.00 $140,263.20

0155 641-1200     GUARDRAIL, TP W LF  975.000 1,953.500

 16.500 .000

 

 

1,953.500 $.00 $32,232.75



Georgia Date:

User: C0005916 Department of Transportation Page 5 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0160 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  4.000 7.000

 634.000 .000

 

 

7.000 $.00 $4,438.00

0165 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  6.000 8.000

 1750.000 .000

 

 

8.000 $.00 $14,000.00

Category Amount: $0.00 $2,665,487.39

Category Number: 0040 BRIDGE CULVERTS

0195 207-0203     FOUND BKFILL MATL, TP II CY  934.000 1,579.895

 36.500 .000

 

 

1,579.895 $.00 $57,666.17

0200 500-3101     CLASS A CONCRETE CY  1,521.000 1,614.577

 358.000 .000

 

 

1,614.577 $.00 $578,018.57

0205 511-1000     BAR REINF STEEL LB  157,749.000 187,720.675

 0.670 .000

 

 

187,720.675 $.00 $125,772.85

0210 603-2048     STN DUMPED RIP RAP, TP 1, 48 IN SY  800.000 1,094.974

 67.250 .000

 

 

1,094.974 $.00 $73,637.00

Category Amount: $0.00 $835,094.59

Category Number: 0020 ROADWAY

0229 002-0037     REDUCTION OF PAY FOR - TN  .000 1,637.940

 66.532 .000

PRICE REDUCTION, 12.5 MM AT PAY FACTOR 0.97

                                                            

1,637.940 $.00 $108,975.92

Category Amount: $0.00 $108,975.92



Georgia Date:

User: C0005916 Department of Transportation Page 6 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0230 511-1000     BAR REINF STEEL LB  411,588.000 418,505.145

 0.670 .000

 

 

418,505.145 $.00 $280,398.45

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  23,608.000 28,864.180

 28.250 .000

 

 

28,864.180 $.00 $815,413.09

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,634.000 9,530.950

 33.500 .000

 

 

9,530.950 $.00 $319,286.83

0290 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,413.000 5,792.530

 45.750 .000

 

 

5,792.530 $.00 $265,008.25

0315 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  2,416.000 2,602.250

 57.250 .000

 

 

2,602.250 $.00 $148,978.81

0320 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  2,438.000 2,547.700

 57.250 .000

 

 

2,547.700 $.00 $145,855.83

0340 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  1,553.000 2,003.100

 79.750 .000

 

 

2,003.100 $.00 $159,747.23

0345 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  128.000 129.500

 79.750 .000

 

 

129.500 $.00 $10,327.63

0360 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  458.000 586.100

 90.250 .000

 

 

586.100 $.00 $52,895.53



Georgia Date:

User: C0005916 Department of Transportation Page 7 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0390 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  145.000 161.000

 56.000 .000

 

 

161.000 $.00 $9,016.00

0400 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  13.000 26.000

 336.000 .000

 

 

26.000 $.00 $8,736.00

0405 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  2.000 9.000

 397.000 .000

 

 

9.000 $.00 $3,573.00

0415 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 16.000

 522.000 .000

 

 

16.000 $.00 $8,352.00

0420 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  6.000 14.000

 609.000 .000

 

 

14.000 $.00 $8,526.00

0425 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  5.000 7.000

 661.000 .000

 

 

7.000 $.00 $4,627.00

0430 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  5.000 6.000

 1070.000 .000

 

 

6.000 $.00 $6,420.00

0435 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 3.000

 1440.000 .000

 

 

3.000 $.00 $4,320.00

0445 576-1018     SLOPE DRAIN PIPE, 18 IN LF  55.000 165.000

 30.750 .000

 

 

165.000 $.00 $5,073.75



Georgia Date:

User: C0005916 Department of Transportation Page 8 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0455 576-1036     SLOPE DRAIN PIPE, 36 IN LF  87.000 90.500

 42.500 .000

 

 

90.500 $.00 $3,846.25

0460 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,529.000 3,470.944

 36.500 .000

 

 

3,470.944 $.00 $126,689.46

0470 603-7000     PLASTIC FILTER FABRIC SY  1,514.000 7,218.726

 3.750 .000

 

 

7,218.726 $.00 $27,070.22

0475 611-8055     ADJUST MINOR STRUCTURE TO GRADE EA  5.000 .500

 629.000 .500

 

 

1.000 $314.50 $629.00

0480 668-1100     CATCH BASIN, GP 1 EA  490.000 497.000

 1970.000 .000

 

 

497.000 $.00 $979,090.00

0500 668-2100     DROP INLET, GP 1 EA  58.000 60.000

 1510.000 .000

 

 

60.000 $.00 $90,600.00

0525 668-4412     STORM SEWER MANHOLE, TP 2, ADDL DEPTH, CL 2LF  32.000 57.420

 328.000 .000

 

 

57.420 $.00 $18,833.76

Category Amount: $314.50 $3,503,314.09

Category Number: 0060 EROSION CONTROL

0530 163-0232     TEMPORARY GRASSING AC  60.000 130.151

 107.000 .000

 

 

130.151 $.00 $13,926.16



Georgia Date:

User: C0005916 Department of Transportation Page 9 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0535 163-0240     MULCH TN  1,230.000 2,271.374

 213.000 .000

 

 

2,271.374 $.00 $483,802.66

0540 163-0300     CONSTRUCTION EXIT EA  33.000 34.000

 1200.000 .000

 

 

34.000 $.00 $40,800.00

0605 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  21,260.000 28,565.000

 0.500 .000

 

 

28,565.000 $.00 $14,282.50

0630 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1820.000 .000

227+00 RT

 

3.000 $.00 $5,460.00

0665 167-1500     WATER QUALITY INSPECTIONS MO  42.000 52.000

 648.000 .000

 

 

52.000 $.00 $33,696.00

0680 171-0030     TEMPORARY SILT FENCE, TYPE C LF  42,520.000 99,621.587

 2.550 .000

 

 

99,621.587 $.00 $254,035.05

0685 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 14,705.000

 1.600 .000

 

 

14,705.000 $.00 $23,528.00

0715 716-2000     EROSION CONTROL MATS, SLOPES SY  156,145.000 259,730.819

 0.750 .000

 

 

259,730.819 $.00 $194,798.11

Category Amount: $0.00 $1,064,328.48



Georgia Date:

User: C0005916 Department of Transportation Page 10 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0718 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  .000 1,276.950

 16.300 .000

Plan Revision

                                                            

1,276.950 $.00 $20,814.29

0720 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  2,275.000 2,091.840

 16.250 .000

 

 

2,091.840 $.00 $33,992.40

0725 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  43.000 515.450

 38.250 .000

 

 

515.450 $.00 $19,715.96

0731 636-2080     GALV STEEL POSTS, TP 8 LF  .000 138.000

 8.900 .000

Plan Revision

                                                            

138.000 $.00 $1,228.20

0732 636-2090     GALV STEEL POSTS, TP 9 LF  .000 3,884.580

 8.900 .000

Plan Revision

                                                            

3,884.580 $.00 $34,572.76

0733 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  .000 10.000

 575.000 .000

Plan Revision

                                                            

10.000 $.00 $5,750.00

0780 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  129,283.000 130,053.200

 0.350 .000

 

 

130,053.200 $.00 $45,518.62

0795 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  16,815.000 23,337.976

 2.150 .000

 

 

23,337.976 $.00 $50,176.65

0810 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 520.000 1,817.000

 0.250 .000

 

 

1,817.000 $.00 $454.25



Georgia Date:

User: C0005916 Department of Transportation Page 11 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0815 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  10,722.000 15,710.171

 3.200 .000

 

 

15,710.171 $.00 $50,272.55

0820 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,839.000 1,984.221

 3.200 .000

 

 

1,984.221 $.00 $6,349.51

0825 654-1001     RAISED PVMT MARKERS TP 1 EA  176.000 346.000

 3.200 .000

 

 

346.000 $.00 $1,107.20

0830 654-1003     RAISED PVMT MARKERS TP 3 EA  3,015.000 5,195.000

 3.200 .000

 

 

5,195.000 $.00 $16,624.00

Category Amount: $0.00 $286,576.39

Category Number: 0080 TRAFFIC SIGNALS

0890 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LF  12,000.000 13,260.000

 FIBER 1.500 .000

 

 

13,260.000 $.00 $19,890.00

0905 935-4010     FIBER OPTIC SPLICE, FUSION EA  4.000 30.000

 53.250 .000

 

 

30.000 $.00 $1,597.50

Category Amount: $0.00 $21,487.50

Category Number: 0100 NATURAL STREAM CHANNELS

0925 603-1024     STN PLAIN RIP RAP, 24 IN SY  413.000 6,052.838

 33.750 .000

 

 

6,052.838 $.00 $204,283.28



Georgia Date:

User: C0005916 Department of Transportation Page 12 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 NATURAL STREAM CHANNELS

0935 603-7000     PLASTIC FILTER FABRIC SY  718.000 2,306.960

 3.750 .000

 

 

2,306.960 $.00 $8,651.10

Category Amount: $0.00 $212,934.38

Category Number: 0060 EROSION CONTROL

0970 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  10,250.000 10,839.000

RAW CHECK DAM 3.500 .000

 

 

10,839.000 $.00 $37,936.50

Category Amount: $0.00 $37,936.50

Category Number: 0050 DRAINAGE

1030 999-3155     DRY SWALE EDGE DRAIN LF  714.000 810.000

 31.500 .000

 

 

810.000 $.00 $25,515.00

Category Amount: $0.00 $25,515.00

Category Number: 0020 ROADWAY

1075 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  34,001.000 40,271.470

R-MODIFIED BITUM MATL & H LIME 68.590 .000

 

 

40,271.470 $.00 $2,762,220.13

1085 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 14.000

 1620.000 .000

 

 

14.000 $.00 $22,680.00

1095 615-1200     DIRECTIONAL BORE - LF  11,050.000 11,232.000

 9.050 .000

6 IN

 

11,232.000 $.00 $101,649.60

1100 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 7.000

 7620.000 .000

 

 

7.000 $.00 $53,340.00



Georgia Date:

User: C0005916 Department of Transportation Page 13 of 13

Pay Period: 06/20/2019

to 07/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0066

08/08/2019

Project Number 162430-.01000

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

9080 670-1080     WATER MAIN, 8 IN LF  .000 334.000

 50.000 .000

                                                            

                                                            

334.000 $.00 $16,700.00

9085 670-1120     WATER MAIN, 12 IN LF  .000 2,360.000

 65.000 .000

                                                            

                                                            

2,360.000 $.00 $153,400.00

9115 670-5620     WATER SERVICE LINE, 3/4 IN LF  .000 235.000

 29.250 .000

                                                            

                                                            

235.000 $.00 $6,873.75

Category Amount: $0.00 $3,116,863.48

Category Number: 0060 EROSION CONTROL

9165 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  .000 3,695.000

 3.950 .000

                                                            

                                                            

3,695.000 $.00 $14,595.25

9170 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 2,922.000

 56.000 .000

                                                            

                                                            

2,922.000 $.00 $163,632.00

9175 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 2,318.000

 17.000 .000

                                                            

                                                            

2,318.000 $.00 $39,406.00

Category Amount: $0.00 $217,633.25

Project Total Amount: $314.50 $39,855,873.73


